
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:50 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 103 Date: 20-Feb-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: 00:30 Over Time: 02:30

Const Calendar Day: 261

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

February 20, 2013
Weather – clear, calm, mild

Painting Suspender Rope – South Main Span
METS’ paint inspector, Joe Ullrich, inspected Pp50 1st coat of DTM. Pinholes were observed.
Painters started rinsing pp50 to pp54 and then pp 62 to pp72 first thing in the morning. Painters started
mixing DTM at around 1100. Pp50 was still wet from rinsing when painters started painting. Painters
moved to pp52 instead. SE and SW were finished before lunch and continued painting after lunch. NW
and NE were finished at 1300 but holiday about 6” long was observed at 40ft from the bottom NE rope.
Painter did a 2nd coat for all ropes later in the day. Painters then moved to pp54. Holidays were observed
near mid section at NE rope. Painters then switched to a new machine and continued painting. All 4 ropes
received a 2nd coat later in the day. After finished 2nd coat for pp52 and 54, painters moved to pp50. One
coat of DTM was applied.
For pegalink, painters started mixing painter at around 1300. Painters started painting at 1430 at pp70.
After finished pp70, painters moved to pp72, then pp68, 66 and 64. There was no issue with painting
pegalink except the painter set the coupon for testing wet film thickness too low at some locations and no
paint was on the coupon or the paint on the coupon was messed up.
PPStartFinish Remark
5211301445DTM - 2 coats applied(holiday NE 1st coat, ALL received 2nd coat)
5413101525DTM – 2 coats applied (holidays NE 1st coat, ALL received 2nd coat)
5015451610DTM – 1 coat applied (2nd coat, 1st coat applied on 2/15)

7014301500pegalink
7215001540pegalink
6815451615pegalink
6616201650pegalink
6417001730pegalink

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Sage Ray, Richard Salcido, Brandon Gaya, Manuel Barrios, Luis Panyaqua,
Jorge Diega

Laraine’s Hour – 0830 to 1800 -1 hour OT (field 0900 to 1730)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 103 Date: 20-Feb-2013 Wednesday

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LEON CIRNEYPainter 8.00 2.50 0.00 10.50

RON MORGANPainter 8.00 2.50 0.00 10.50

RICHARD SALCIDOPainter 8.00 2.50 0.00 10.50

BRANDON GAYAPainter 8.00 2.50 0.00 10.50

SAGE RAYPainter 8.00 2.50 0.00 10.50

JORGE DIEGAPainter 8.00 2.50 0.00 10.50

DANIEL DURANPainter 8.00 2.50 0.00 10.50

MANUEL BARRIOSPainter 8.00 2.50 0.00 10.50
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